

SOFTWARE ESTIMATION using wideband delphi technique

Project Name: Parking Reservation Management System

Project Constraints: The project must be completed within three months.

Participants: Expert One - Emma, Expert Two - James, Expert Three - Sophia

Highlighted Requirements: Requirement Analysis, System Design, DB Setup, Frontend Development, Backend Development, Testing and QA, Deployment

Initial Estimates: You can assume any 'X' value as initial estimation against each requirement for all the experts.

Estimation Revisions:

First Revision:

Emma: There was an increase of 6 hours due to the need for requirement clarification, followed by a decrease of 5 hours because of UI redesign. Additionally, there was an increase of 2 hours for refining the test plan.

James: An increase of 5 hours was observed due to requirement clarification, along with a decrease of 8 hours for UI redesign. Furthermore, there was a decrease of 2 hours for test plan revision.

Sophia: An increase of 4 hours occurred due to requirement clarification, while there was a decrease of 6 hours for UI redesign. Additionally, there was a decrease of 2 hours for the test plan revision.

Second Revision:

Emma: There was a 3-hour increase attributed to the identification of additional features, and no change in hours for bug fixing.

James: A 4-hour increase was noted due to the identification of additional features, accompanied by a 3-hour increase for bug fixing.

Sophia: A 5-hour increase occurred due to the identification of additional features, along with a 3-hour increase for bug fixing.

Third Revision:

Emma: An additional 2-hour increase was observed for performance optimization, while there was a decrease of 1 hour due to schema optimization.

James: There was no change in hours for schema optimization, but an additional 3 hours were added for performance optimization.

Sophia: A decrease of 3 hours was recorded for schema optimization, along with a decrease of 2 hours for performance optimization