

Task Sheet Week 13 Day 3

Report A	Report B
<u>Project Information</u> Title: Smart Attendance System Team Members: Ayesha, Bilal, Hamza Reporting Period: Week 3 (April 26-May 1) <u>Work Completed</u> - Collected and preprocessed dataset of 500 student images - Implemented face detection using OpenCV Haar Cascade - Designed normalized database schema for attendance records - Created UI wireframes for login and dashboard interfaces <u>Work Remaining</u> - Train face recognition model (LBPH algorithm) by April 27 - Integrate database with backend using Flask API by April 29 - Begin system testing with real-time webcam input by April 31 <u>Adjustment</u> Problems Encountered - Face recognition accuracy was limited to 65% due to inconsistent lighting conditions - Face alignment issues during preprocessing affected model performance Impact on Progress - Model training was delayed by approximately 2 days - Additional preprocessing steps increased workload Resolution / Actions Taken - Applied brightness and contrast normalization to dataset - Implemented face alignment techniques before training - Researched CNN-based models for future enhancement Adjustments Made - Extended model training deadline by 2 days - Reallocated tasks: one member focused on preprocessing improvements <u>Conclusion</u> - Most foundational components (dataset, detection, database design) are completed - Despite minor delays, the project is progressing steadily - The team expects to recover lost time in the next reporting period	<u>Project Information</u> Title: Online Food Delivery System Team Members: Sara, Ahmed, Usman Reporting Period: Week 3 (April 26-May 1) <u>Work Completed</u> - Worked on frontend - Did some backend work - Created database - Designed a few pages <u>Work Remaining</u> - Complete system - Work on features - Testing <u>Adjustment</u> Problems Encountered - Faced some bugs - Issues with database Impact on Progress - Work got delayed Resolution / Actions Taken - Tried to fix bugs - Searching online for solutions Adjustments Made - Will fix things later <u>Conclusion</u> - Project is going okay - Still working on it

Task 1: Replace vague verbs with specific, measurable action in the section of ‘work completed’ of report B
Task 2: Add clear, precise tasks with deadlines in the section of ‘work remaining’ of Report B
Task 3: Follow the guided pointers to rewrite sub sections of ‘Adjustment’ in Report B
A. Problems encountered (Be specific about the issue)
B. Impact on Progress (Explain how it affected the timeline/work)
C. Actions Taken (Describe concrete steps)
D. Adjustment Made (Show changes in plan, roles, or timeline)
E. Conclusion (Summarize + evaluate progress)